
 

 
 
May 1, 2019 
 
Please visit the project website   www.frankfort.ky.gov/TIGER 
 
The purpose of this note, and the many that will follow, is to provide you with recent and immediate future activity 
concerning the Second Street TIGER grant project. 
  

•     Representatives from the State Historic Preservation Office, the Kentucky Transportation Cabinet’s Division of 
Environmental Analysis, the Strand Associates team, and the City of Frankfort participated in a walking tour of 
the project to identify and discuss the areas of environmental concern.  Remaining environmental field work 
activities were discussed, including archaeological sampling at a few locations. 

 

• Environmental and cultural historic information is being gathered and baseline reports are being drafted. 
 

·         The City is conducting a parking survey that will define parking supply and demand along the project corridor. 
 

• The Strand Associates team is preparing a preliminary roadway and traffic submittal that will include design 
options.  This submittal will be reviewed by the Kentucky Transportation Cabinet and the City. 
  

• The previously mentioned public meeting has now been scheduled for Thursday, May 30th from 5:30 to 7:30 
p.m. in the Community Room at the Paul Sawyier Public Library.  This meeting will allow interested parties to 
learn more about the project’s progress and to provide feedback on specific design options.  As with any project 
of this scope and complexity, there are sometimes competing factors affecting the design and 
implementation.  It is our goal to find a reasonable balance between these competing factors. 

 

• We continue to develop a project stakeholder list with contact information so that we may keep interested 
parties informed of project status.  We are also developing a separate property owner list with contact 
information. 

  
For those of you who did not receive the previous update note, attached for your information is a project map and the 
overall project schedule.  Please understand that the attached project schedule is the schedule included in the 
USDOT/KYTC and KYTC/City TIGER grant agreements.  As with many complex and lengthy projects such as the Second 
Street TIGER grant project, there are numerous factors that may alter the schedule as the project progresses.  It is the 
City’s expressed intent to follow the attached schedule as closely as possible.   
  
Please feel free to share this note with others.  If you would like to be removed from this distribution list, please let me 
know.  Thank you. 
 
Chuck Knowles 
TIGER Grant Project Manager 
502-352-2072  (office) 
502-682-5590  (cell) 
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